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ABSTRACT:  
In recent years, as the finance of the national and local governments becomes severe in Japan. The 
government construction investment has been decreasing, and now it is reduced by 48.9 percent from its 
peak. People’s cost consciousness is also rising due to cut in the construction investment. The public works 
project in Japan is under severe conditions due to the budgetary cutback. Responding to this situational 
change, the government has started implementing the cost structural reform of public works” used for the 
whole government in 2003. This reform describes reconsideration of all processes of the public works project 
from cost viewpoints. However, “the viewpoints from the geological feature” are not specifically described. 
Geological conditions influence effectiveness and/or efficiency at any stage of life cycles of public works, 
conception, design, construction, and maintenance. In this study, thus, setting "reduction of the geological 
risk in public works" as the ultimate goal, an attempt is made to study a possibility of lowering the geological 
risk by introducing geological engineering advisor and concept of GBR (Geotechnical Baseline Report), 
developed and applied in a large-scaled underground construction project in the U.S. Here, geological risk is 
defined as a possibility of cost increase and/or project delay caused by poor or insufficient treatment of 
geological conditions. It is observed that the public client and the contractor have her/his own worry about 
payment associated with design document change: “Paying too much” and “Paid enough?,” respectively. It is 
concluded that introduction of geological engineering advisor is expected to reduce the public client’s worry 
and that concept of GBR is expected to reduce the contractor’s worry. 
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1. RESEARCH BACKGROUND 
 
In recent years, as the finance of the national and 
local governments becomes severe. As shown in 
Figure 1, the government construction investment in 
Japan was in the peak in 1995 with an increase from 
around 1985. Since 1996, however, it has been 
decreasing. Now, it is reduced by 48.9 percent from 
the peak. People’s cost consciousness is also rising 
due to cut in the construction investment. The public 
works project in Japan is under severe conditions 
due to the budgetary cutback. 
Responding to this situational change, the 
government developed a wide range of programs to 
 
 
 
 
 
 
 
 
Figure 1: The change of the government 
construction 
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cut cost of the public works. The government 
develops guidelines and tackles the reduction of the 
cost and the efficiency improvement actively. A 
representative guideline is “the cost structural reform 
of public works” used for the whole government in 
2003. 
This reform describes reconsideration of all 
processes of the public works project from cost 
viewpoints. However, “the viewpoints from the 
geological feature” are not specifically described. 
Geological conditions influence effectiveness 
and/or efficiency at any stage of life cycles of public 
works, conception, design, construction, and 
maintenance. 
At construction stage, poor geological risk 
management can cause cost increase or project delay. 
In Japanese public works, not a few risks occur 
related to geology are occurring. 
 
2. RESEARCH OBJECTIVES 
 
First, we set "the reduction of the geological 
feature risk in public works" as the ultimate goal of 
the research. As this study objective, then, we will 
try to "study a possibility of lowering the geological 
risk by introducing geological engineering advisor 
and GBR." 
GBR is the abbreviation of geotechnical baseline 
reports, and it has been used for a large-scale tunnel 
construction in the U.S. to clarify risk share between 
the owner and the contractor. 
0
  We define geological risk as a possibility of cost 
increase and/or project delay caused by poor or 
insufficient treatment of geological conditions. 
 
3. PRACTICES OF CONVENTIOANL 
GEOLOGICAL RISK MANAGEMENT IN 
JAPANESE PUBLIC WORKS 
 
We conducted literature reviews and interviewed 
practitioners to understand actual practices of 
geological risk management and their consequences.  
It is found that the conventional geological risk 
management is usually based on the “minimum” 
geological survey. Therefore, contract conditions have 
to be changed very often. Thus, many requests for 
change are submitted from the contractor. Design 
document changes are done by negotiation between 
the owner and the contractor. 
Thus, projects are started from an optimistic 
recognition of geological risk. The difference between 
the assumed conditions and the actual conditions are 
dealt with through the design document changes. 
The Japan Geotechnical Consultant Association 
(JGCA) has been studying improvement of practices 
of geological risk management. The JGCA raises the 
following five reasons for the current practice 
starting from optimistic risk recognition and taking 
reactive measures after problems are found: 
1) Unclear concept of body of knowledge of 
geological risk, 
2) Insufficient data on geological risk, 
3) Undeveloped quantification method of geological 
risk, 
4) Unclear status of a person in charge of geological 
risk, and 
5) Undeveloped profession of geological engineer to 
support the public client. 
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Watanabe pointed out that Japanese public client 
had been required to implement a huge amount of 
public works “perfectly,” that is, to execute the given 
budget neither too much nor too little, to complete 
the works within the fiscal year, and to deal with the 
auditing “safely” so that no controversy is generated. 
In Japanese public works percentage of completion 
of design documents is generally low. Unspecified 
customer’s requirement can be interpreted as a 
means to implement a huge amount of works within 
the fiscal year. 
The current practice starting from optimistic risk 
recognition and taking reactive measures after 
problems is considered a means to satisfy the 
perfectionism required for the public client. 
 
4. PROBLEMS OF THE CONVENTIONAL 
PRACTICES OF GEOLOGICAL RISK 
MANAGEMENT IN JAPAN 
 
Recently, however, the conventional approach is 
facing a difficulty. Especially in local governments, 
request for increase in contract value by the change 
of design is becoming difficult to be accepted by the 
diet. 
  Furthermore, this approach has inherent problem. 
The both public client and contactor have worries 
about payment associated with these design document 
changes (Figure 2).  
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Figure 2: Inherent problem in conventional geological 
risk management 
 
The contractor is always worried if the owner pays 
enough at the end of project. In overseas construction 
market, contractors are required to submit claims 
with strict quantitative accounts. In Japanese public 
works, increase in contract value is often dealt with 
through budgeting for other construction works; thus, 
the strict quantitative account is not necessarily 
required. Moreover, “flexible” payment method is 
sometimes employed associated with design 
document change. That is, the contractor does not 
obtain sufficient payment in the case of tight budget 
and recover the shortage in the case of sufficient 
budget. 
The owner feels if they are paying too much. This is 
because they often do not have a sufficient level of 
engineering knowledge to judge contractor’s request 
for increase in contract value. It is considered that these 
two worries have been reduced by designated 
competitive bidding and Dango, a method of deciding 
the winner by negotiation among contractors. 
Thus, reducing the two worries by designated 
competitive bidding and Dango will be more difficult. 
Thus, a new method has to be developed. One of 
them is to improve owner’s capability of geological 
risk management. We believe that introduction of 
geological engineering advisor to the public owner is 
an effective solution. 
 
5. WEAKNESS OF DANGO SYSTEMS 
 
Watanabe pointed out the weakness of the dango 
systems (Watanabe 2006). There is no alternative 
system to them which can achieve virtuous circle of 
certainties when competition among contractors 
becomes hard. 
When the dango is not agreed, the structural 
indeterminacy is actualized. Since the uncertainty of 
contractor’s business increases, the contractor would 
have to take measures to reduce the business 
uncertainty. The actualized structural indeterminacy 
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Figure 3 Structure and performance of dango 
systems 
 
and the existing artificial indeterminacy induces and 
enables contractors to take “easy” measures such as 
sacrificing quality of works or cutting labor wage. 
If such easy measures are frequently taken, 
speculative nature of contractor business rapidly 
increases. As a result, there is a possibility that the 
quality of works is lowered and construction labor 
accidents frequently occur. In another word, users 
and construction workers would have to accept the 
above-mentioned “unsound” risk. Increase in 
speculative nature of contractor business and 
unsound risk sharing is fragility of the dango 
systems under hard competition among contractors. 
The two environmental changes of enhancement 
of taxpayers’ consciousness and loss of sufficient 
budget are now possibly exposing the fragility of the 
dango systems. 
 
6. INTRODUCTION OF GEOLOGICAL 
ENGINEERING ADVISOR 
 
Conventionally, the geological survey only provides 
the data for the design. Actually, problems incurred 
from poor geological risk management can occur at 
any stage of the project. 
Thus, a good geological engineering advisor is 
expected to do timely and appropriate advice. 
 
Of course, the advisor is also expected to judge if 
the request for change submitted from the contractor is 
justified or not and to do proper management promptly, 
too. 
Public owner’s worry is expected to reduce by 
introducing the geological engineering advisor. 
 
7. GEOTECHNICAL BASELINE REPORT 
 
However, the contractor’s worry may not be 
reduced without improving the relationship between 
the owner and the contractor even if the geological 
engineering advisor is introduced. 
Therefore, we will discuss effectiveness of 
introducing concept of the GBR. 
GBR is to establish a contractual statement of the 
geotechnical conditions anticipated to be encountered 
during underground and subsurface construction. 
Using this contractual document, the owner side 
provides detailed geological related information to the 
contractor. 
It makes risk share between the owner and the 
contractor specific and clear and makes the both 
parties understand importance of geological risk 
management. 
In the U.S., the following idea is historically 
understood: “if all bidders can base on their estimates 
on a well defined set of site conditions with assurance 
that equitable reimbursement will be made when 
changed conditions are encountered, the Owner will 
receive the lowest reasonable bids with a minimum of 
contingency unknowns.” 
  The following observation is also made: “the 
greater the investment in exploring, clearly 
communicating, and disclosing the subsurface 
conditions, the lower the final cost of the project.” 
 
 
8. INTRODUCTION OF CONCEPT OF 
GEOTECHNICAL BASELINE REPORT 
 
GBR should be introduced consistently with the 
contractual document between the public owner 
employer and the contractor. It is expected that the 
risk which each should be taken becomes clear. 
Thus, the contractor’s worry is expected to reduce 
because the contractor also can know who should take 
what type of risk.  
In other words, the owner and the contractor do 
business on an equal foot. Introduction of GBR would 
be expected to lead to more efficient geological risk 
management. 
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Figure 4 New geological risk management with GBR 
 
 
9. CONCLUSIONS 
 
By clarifying the position of geological engineer 
dealing with project risks related to geology and 
creating and introducing the profession of engineering 
advisor, the owner’s worries about not being able to 
judge requests for change submitted from the 
contractor and about too much payment towards them 
are expected to reduce.  
Introduction of the GBR of clarifying the risk 
sharing between the owner and the contractor is 
expected to reduce the contractor’s worry about 
insufficient payment and to increase a possibility of 
conducting the entire business in the equal footing. 
These two measures are expected to lower 
geological risk, cost increase and project delay. 
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